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Stage Construction Notfes:
Stage I:
L. Install temporary traffic barrier and temporary bridge rail

2. Install braced sheefing required for Stage !
abutment construction

3. Remove Stage 1 portion of existing deck
and 3 piers.

4.  Excavate behind existing abutments and
install walers and struts to brace sheeting.

Construct Stage 1 portion of Pier and Abutments.

Remove Stage I portion of North Abufment and
South Abutment (partial).

7. Erect Stage 1 beams and consfruct Stage 1
deck.

Stage II:
L Remove remainder of existing deck and piers.

2. Install additional braced sheeting required
for Stage 2 abutment construction

3. Construct remainder of substructures, erect
Stage 2 beams, construct Stage 2 deck.

4. Construct refaining walls befween abutments
of two highway structures.

5. Remove remaining portions of abutments.

Note:

1. Removal of Existing Structures No. 2 includes removal of
entire 3067 wide by 727-0" long cast in place concrete deck.
The removal work also includes bituminous pavement and gravel
between the concrete deck and pavement.

Four full depth saw cuts 72°-0" Jong will be required as
part of the work for the stage removal of the deck.

The existing structure has a 4-span reinforced concrete slab
fype deck. For the lwo 22°-3" long spans over the roadway
the deck is approximately 3 feet thick. For the two 137-9"
long end spans, the deck is approximately 2 feetl thick and
transitions to approximately 3 foot thick at the pler.

2. Confractor is responsible for verification of existing structure
location. Adjustment of removal width may be required.
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Removal of Existing Structures No. 2
Temporary Ballast Retalner System
Temporary Bridge Rail
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